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Milford Water/Wastewater Commissioners’ 

Meeting Minutes 

April 26, 2016 

 
Present:  Michael E. Putnam, Vice-Chairman    

   Dale A. White, Member 

   David Boucher, Director 

    Evelyn Gendron, Recording Secretary 

    Dave Bosquet, Videographer 

Absent:   Robert E. Courage, Chairman   

  

Call to Order 
 

Vice-Chairman Putnam called the meeting to order at 6:05 p.m. with introductions.  

 

Press and Public Comments – None this evening.   

 

Appointments – None. 

 

Decisions/Approvals 

 

Approval of 3/29/16 and 4/12/16 Meeting Minutes – Commissioner White made the motion to approve 

the meeting minutes of 3/29/16 and 4/12/16 as presented, seconded by Vice-Chairman Putnam.  All 

voted in favor. 

 

Sewer Abatement Request – 23 Garden Street – This matter, previously tabled during the 4/12/16 

meeting, will continue to be tabled until an appointment has been scheduled with the homeowner to test 

the water meter for accuracy and the commissioners receive Director Boucher’s recommendation, upon 

motion by Commissioner White, seconded by Vice-Chairman Putnam.  All voted in favor.  

 

Discussion/Information Items 

 

HVAC Project – Mr. Boucher reported that representatives of J. Lawrence Hall, electricians and 

demolition crew members, were on-site today to finalize plans for the prescheduled Monday, May 2
nd

 

project start date to remove/replace existing HVAC ductwork and the rooftop unit. The preconstruction 

meeting was held on the 21
st
.  Provisions are in place to temporarily relocate Water Utilities staff, 

disconnect the computer server and some telephone lines, as well as protect office equipment/machines. 

A contractor crew of eight is anticipated. Mr. Boucher responded to the commissioners’ inquiries of this 

project/contractor’s progress. 
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U.V. Disinfection Upgrade Project – The concrete demo work inside the UV building was completed 

last week.  Generator connection wiring to the main pump station is yet to be decided.  Mr. Boucher 

distributed the April 26 and April 21, 2016 emails from Mr. Steve Smith, Underwood Engineers, with 

attachments explaining Electrical Installation’s proposal to mount the transfer switch to the exterior of 

the main pump station building, multiple splicing of old cabling, adding new cabling, ductwork, 

excavating, paving, buried conduit, and that “higher than anticipated cost…clearly gives the Town with 

the added security to have the ability to keep the main inlet pump station running should there be a 

failure”.  The commissioners were shown a highlighted map section of the area between the MPS and 

the Admin Building to better understand and ask questions regarding the four electrical conduit 

modification cost options provided by Penta Corporation, the contractor, as attached to Mr. Smith’s 

email: 

 

 Option 1 – Conduit bypass around new flume with two splices.  Cost $70K. 

 Option 2 – Conduit bypass around new flume with two splices and add generator connection at  

PS with no back feed to UV Building.  Cost $97K. 

 Option 3 – Conduit bypass around new flume with new cable from UV to PS with one splice  

 plus generator connection at PS with no back feed to UV Building. Cost $109K. 

 Option 4 – Conduit bypass around new flume with new cable from electrical room in main  

 building to PS with no splices and generator connection with back feed to UV Building.   

 Cost $149K. 

 

While referring to the map, Commissioner White inquired of the site work and paving options and 

associated cost breakdowns.  He requested additional details be provided regarding the distance and 

depth with respect to cost, with Vice-Chairman Putnam in agreement that the cost seemed high.  Mr. 

Putnam pointed out that the last option should have been labeled as Proposal #1601-04, instead of 

#1601-02. He said it would be nice to replace the distance of wiring all the way down, as it is 35 years 

old.   Mr. White asked whether Option 4 falls within the dollar amount borrowed.  Mr. Boucher said it 

does not, if you subtract the engineering costs from the warrant, it leaves $127,500.00. He said the 

existing cable coating appeared in good condition.  Mr. Boucher explained the transition from earlier 

plans for bringing power to the MPS, citing the desire to avoid a large impact to the pumps during 

seasons when the Souhegan River is low in the event of a power loss.  The treatment process throughout 

the facility would be possible.   

 

Commissioner White said clarification is needed regarding overhead and profit at 15%, specifically, 

15% of “what”.  A work session with Electrical Installations and Underwood Engineers will be 

scheduled to address costs without exceeding the bond, as well as the treatment works power protection 

throughout the entire year, with Chairman Courage in attendance.   

 

Activities Report – Reviewed by the commissioners without questions.  

 

Miscellaneous Water Utilities Department Projects – Mr. Boucher distributed the memo he sent to the 

Board of Selectmen regarding the easement sought by Eversource, discussed during the previous BOC 

meeting.  Mr. Putnam inquired whether this was discussed with Mr. Bender.  Mr. Boucher said he 

shared it with Ms. Philbrick, Executive Assistant during Mr. Bender’s vacation absence.  Mr. Boucher 

provided an updated water inventory list including pump stations, underground pipe, etc. .  Mr. White 

inquired of gate valves maintenance plans. Irrigation pipe for recycled plant water is being installed and 
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repaired by in-house personnel.   Permission had been granted for Fire Department personnel to conduct 

training exercises in the Water Utilities admin building stairwells. Plans for the Salt Creek development 

are being reviewed.  Plans for the Ridge at Eastern Trails and CVS are being reviewed.  Discussion 

followed regarding progress of the CVS project. The Consumer Confidence Report is available on the 

town website.  Mr. Boucher responded to Mr. Putnam’s questions regarding water quality tests for 

PFOA, a manmade chemical similar used in Teflon products.  Mr. Boucher explained this is being 

investigated in Merrimack and Litchfield, and a water sample result is expected in a few weeks, though 

not a state requirement.  Mr. Putnam suggested Mr. Boucher to inquire whether Pennichuck tests for 

PFOA.  Mr. White was disappointed to learn that manhole casting work by in-house personnel is needed 

near the Medical Center facility, which will disrupt the Nashua Street pavement. Water Utilities 

personnel should endeavor to avoid cutting into final pavement in future road projects. Mr. Boucher 

distributed the email addressing Mr. White’s question from the previous meeting regarding videography 

costs of BOC meetings.  Mr. White commented that funds are outsourced, raised locally, for projects 

such as the swing bridge improvements and replacing sidewalk paving bricks, yet money is available to 

televise 50 minute public town meetings, which are accordingly made available to the public in minutes. 

 

Non-Public Session – At 6:40 p.m., Vice-Chairman Putnam made the motion to enter into non-public 

session for the purpose of discussing personnel, per RSA 91-A: 3, II (a)).  Commissioner White 

seconded the motion.  Exiting the non-public session at 7:01 p.m., Vice-Chairman Putnam announced 

that during the non-public session no decisions were made.  Commissioner White made the motion to 

seal the non-public minutes, seconded by Vice-Chairman Putnam.  All voted in favor. 

 

Future Appointments/Meetings: 

 

Tuesday, May 10, 2016 at 6:00 p.m. The next Commissioners’ meeting will be held at the Water 

Utilities Department, 564 Nashua Street. 

 

Adjournment:  At  7:02  p.m. Commissioner White adjourned the meeting, seconded by Vice-

Chairman Putnam. 

 

 

 

______________________________________  ____________________ 

Michael E. Putnam, Vice-Chairman    Date 

 

 

 

______________________________________  ____________________ 

Dale A. White, Commissioner    Date 

 


